
Attachment 1.b Part 2

As of Feb 8, 2005

Proposed code implementation and rework identification approach:  
In Production: Contractual Reworks Period ends:

Level 1 AR At the end of the 1st month after delivery At the end of the 2nd month after delivery
Maintenance Deliveries At the end of the 2nd month after delivery At the end of the 3rd Month after delivery
Medium Projects At the end of the 2nd month after delivery At the end of the 3rd Month after delivery
Major  Projects Will be agreed upon by CSC/Bureaus Will be agreed upon by CSC/Bureaus
(Note:Schedule must incorporate impact of production schedule for medium/major delivery)

Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports End 
for

Code Version Production Reworks Module CFS CPCS DW CRS

Planned Vr21100 To be 
Delivered 2-15-2005 04/30/05 05/31/05

Standard 
Maintenance -
Feb X X X

Other Feb deliveries … 03/31/05 04/30/05
Version 2.10.0.14 Delivered 
02/08/2005 03/31/05 04/30/05 SLT X

1 Vr21013 Delivered 2-01-2005 03/31/05 04/30/05
Accounts 
Payable X

2 Vr21012 Delivered 1-25-2005 02/28/05 03/31/05
Accounts 
Payable X

3 Vr21011 Delivered 1-24-2005 02/28/05 03/31/05 CCR Interface X

4 Vr28024 Delivered 1-19-2005 02/28/05 03/31/05
NOAA-Only 
PM003 X

5 Vr21010 Delivered 1-19-2005 02/28/05 03/31/05
NIST-Only 
WIP data fix X

6 Vr21009 Delivered 1-19-2005 02/28/05 03/31/05
Census-Only 
Trial data fix X

7 Vr21008 Delivered 1-13-2005 02/28/05 03/31/05
Census-Only 
WIP data fix X

8 Vr21007 Delivered 1-13-2005 02/28/05 03/31/05 Payable X
9 Vr21006 Delivered 1-10-2005 02/28/05 03/31/05 NIST-Only X

10 Vr21005 Delivered 1-05-2005 02/28/05 03/31/05
Accounts 
Payable X

11 Vr21004 Delivered 1-04-2005 02/28/05 03/31/05 Census-Only X

12 Vr21003 Delivered 1-03-2005 02/28/05 03/31/05
Approval 
Routing X

13 Vr21002 Delivered 12-29-2004 02/28/05 03/31/05 Census-Only X
14 Vr21001 Delivered 12-22-2004 02/28/05 03/31/05 NOAA-Only X

15 Vr21000 Delivered 12-21-2004 02/28/05 03/31/05
CCR 
Interface X X

16 Vr2901 Delivered 12-17-2004 02/28/05 03/31/05 NOAA-Only
X        

EDA EDA EDA

Draft Discussion Document
CBS Deliveries and the Applications Impacted
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CBS Applications/Bureau Status



Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports End 
for

Code Version Production Reworks Module CFS CPCS DW CRS

CBS Applications/Bureau Status

17 Vr2900 Delivered 12-15-2004 02/28/05 03/31/05

Standard 
Maintenance -
Dec X X X

18 Vr28023 Delivered 12-15-2004 01/31/05 02/28/05 Census Only X
19 Vr28022 Delivered 12-10-2004 01/31/05 02/28/05 NOAA-Only X
20 Vr28021 Delivered 12-08-2004 01/31/05 02/28/05 NOAA-Only X

21 Vr28020 Delivered 12-07-2004 01/31/05 02/28/05 RAU  - WIP X

 01/31/05 02/28/05
Census Only - 
Data Fix SQL  

22 Vr28019 Delivered 12-07-2004 01/31/05 02/28/05 SQL Script X

23 Vr28018 Delivered 12-03-2004 01/31/05 02/28/05
NOAA Only -
Reverse SQL

24 Vr28017 Delivered 11-24-2004 12/31/04 01/31/05
NFC Payroll 
Interface X    NOAA NOAA NOAA NOAA

25 Vr28016 Delivered 11-23-2004 12/31/04 01/31/05 Accounts Rec

26 Vr28015 Delivered 11-22-2004 12/31/04 01/31/05
Census Only - 
Data Fix SQL

27 Vr28013 Delivered 11-18-2004 12/31/04 01/31/05
Summary 
Level Transfer X

28 Vr28012 Delivered 11-16-2004 12/31/04 01/31/05

CFS Client 
Server & CFS 
Web NIST NIST

NIST 
(Except 

1.182.0.2) NIST

29 Vr28010 Delivered 11-12-2004 12/31/04 01/31/05
Prior Year 
Version 

X  
CENSUS CENSUS

30 12/31/04 01/31/05 RAU X
31 Vr2809 Delivered 11-09-2004 12/31/04 01/31/05 Budget X
32 12/31/04 01/31/05 RAU X

33 Vr2808 Delivered 11-04-2004 12/31/04 01/31/05
Accounts 
Receivable X

34 Vr2807 Delivered 11-02-2004 12/31/04 01/31/05 RAU X
35 Vr2806 Delivered 11-01-2004 12/31/04 01/31/05 Budget X
36 Vr2805 Delivered 10-28-2004 12/31/04 01/31/05 RAU X

37 Vr2804 Delivered 10-27-2004 12/31/04 01/31/05
Cost 
Allocation X

38 Vr2803 Delivered 10-27-2004 12/31/04 01/31/05 RAU X

39 Vr2802 Delivered 10-26-2004 12/31/04 01/31/05
Cost 
Allocation X

40 Vr2801 Delivered 10-25-2004 12/31/04 01/31/05 CPCS X

41 Vr2800 Delivered 10-21-2004 12/31/04 01/31/05

Standard 
Maintenance -
Oct X X

X        
CENSUS

X       
CENSUS

42 Vr27013 Delivered 10-15-2004 11/30/04 12/31/04
Gerneral 
Ledger Report X

43 Vr27012 Delivered 10-08-2004 11/30/04 12/31/04
Gerneral 
Ledger Report X            

44 Vr27011 Delivered 10-06-2004 11/30/04 12/31/04
DW -RAU 
Sync  X



Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports End 
for

Code Version Production Reworks Module CFS CPCS DW CRS

CBS Applications/Bureau Status

45 Vr27010 Delivered 10-01-2004 11/30/04 12/31/04
Accounts 
Receivable X

46 Vr2709 Delivered 09-30-2004 11/30/04 12/31/04
Accounts 
Payable - GUI X

47 Vr2708 Delivered 09-29-2004 11/30/04 12/31/04
Payable & 
WF002 X            

48 Vr2707 Delivered 09-24-2004 11/30/04 12/31/04
General 
Ledger Report X

49 Vr2706 Delivered 09-22-2004 11/30/04 12/31/04
General 
Ledger Report X

50 Vr2705 Delivered 09-22-2004 11/30/04 12/31/04
DBA093 and 
094 X X X

51 Vr2704 Delivered 09-21-2004 11/30/04 12/31/04
NIST Only - 
Data support X            

52 Vr2703 Delivered 09-20-2004 11/30/04 12/31/04 NFC-Interface X

53 Vr2702 Delivered 09-17-2004 11/30/04 12/31/04
General 
Ledger Report X

54 Vr2701 Delivered 09-16-2004 11/30/04 12/31/04
Budget 
Interface X

55 Vr2700 Delivered 09-13-2004 11/30/04 12/31/04
RAU Transfer 
Project X

NIST promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.                      
EDA promotes code on a weekly basis.  Critical Level 1 are implemented as tested.

Production Plans Discussed at Meeting

Census promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.              

NOAA promotes code into production during the 3rd weekend of each month.  NOAA criticial Level 1 are implemented 
as tested.  


